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BiblioGov. Paperback. Book Condition: New. This item is printed on demand. Paperback. 28 pages. Dimensions:
9.7in. x 7.4in. x 0.1in.Pursuant to a congressional request, GAO reviewed the Armys Comanche Helicopter
Program, focusing on: (1) the risks in the Armys restructured plans for developing and testing the Comanche;
(2) the changes in the Comanches performance capabilities and requirements; (3) cost estimates for
development; and (4) the Comanches impact on the Armys overall aviation modernization eForts. GAO noted
that: (1) the Comanches restructured program contains significant risks of cost overruns, schedule delays, and
degraded performance because it would: (a) begin the engineering and manufacturing development phase
before some key mission equipment technologies have matured and have been integrated into the flight-test
aircraG; (b) compress the flight-test schedule, increasing the amount of concurrent developmental and
operational testing; and (c) begin production before initial operational testing starts, resulting in concurrency
between development testing and initial production; (2) the program is proceeding to the next development
phase with high levels of uncertainty; (3) successful commercial firms generally do not proceed into product
development and production with such high levels of uncertainty; (4) the Army is proposing changes to the
aircraG that would adversely impact some of the Comanches planned performance capabilities; (5) while their
exact impact is unknown, these changes will increase the risk that the Comanches planned performance goals
will not be achieved; (6) the Army acknowledges that it will not achieve its goal of executing the Comanches
restructured development program within its funding estimate of about 4. 4 billion for fiscal years 1999 through
2006; (7) an analysis by the Department of Defenses Cost Analysis Improvement Group in November 1998 found
that total program costs would be about 150 million (3. 4 percent) higher than the Armys estimate; (8) the
Group also believes...
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